

## Social Networks for Resilience – draft research and synthesis stages

	Timeframe	Stage	Method	Objective
Data collection and Literature Stages	November 15 – March 16	Stage 1a	Face to face semi structured interviews	<ul style="list-style-type: none"> <li>Define quantitative components for online survey that enables the development of SNA graph (dominant types of relationships)</li> <li>Provide qualitative contextual information including: <ul style="list-style-type: none"> <li>Types of relationships in PCP</li> <li>Enablers and barriers for relationships</li> <li>Connection to climate change and resilience</li> </ul> </li> </ul>
		Stage 1b	Online survey	<ul style="list-style-type: none"> <li>Quantify the number and types of relationships within PCP members and other key stakeholders</li> <li>Develop SNA graph</li> </ul>
		Stage 1c	Focus group	<ul style="list-style-type: none"> <li>Validate findings and analysis for earlier stages</li> <li>Explore relationships as they relate to resilience and climate change</li> <li>Confirm network boundary scope for Stage 2.</li> </ul>
		<b>Literature Review</b>		
	March – April 2016	Stage 2a	Face to face semi structured interviews	<ul style="list-style-type: none"> <li>Define quantitative components for online survey that enables the development of SNA graph (attribution information and types of relationships)</li> <li>Provide qualitative contextual information (connection to climate change and resilience)</li> </ul>
		Stage 2b	Online survey	<ul style="list-style-type: none"> <li>Quantify the number and types of relationships with non PCP members and illustrate attribution characteristics</li> <li>Develop SNA graph with the above</li> </ul>
		Stage 2c	Focus group	<ul style="list-style-type: none"> <li>Validate findings and analysis for earlier stages</li> <li>Explore relationships as they relate to resilience and climate change</li> </ul>
May – June 2016	Stage 3	Focus groups (2 or 3)	<ul style="list-style-type: none"> <li>Validate findings with all research participants, specifically: <ul style="list-style-type: none"> <li>Most effective networks for pre-established resilience goals</li> <li>Enabling conditions for networks</li> <li>Barriers to these networks</li> </ul> </li> </ul>	
Synthesis and outputs	July – August 2016	Stage 4	<ul style="list-style-type: none"> <li>Synthesis of workshop findings</li> <li>Consult with participants and PCP</li> <li>Test key outputs with PCP, stakeholders, participants</li> <li>Draft final outputs</li> </ul>	<ul style="list-style-type: none"> <li>Produce outputs <ul style="list-style-type: none"> <li>Research report</li> <li>Capacity development materials</li> </ul> </li> </ul>